
  

 
 
 
 
 

Go online for more information and to read old newsletters at http://www.wfl.fhwa.dot.gov/projects/sunriver/ 

Progress Report 
 

The contractor has finished paving on FR 40 and the first 6 miles of FR 45.  The bottom lift of paving is 
completed up to within 2 miles of the end of the project at the intersection with Cascade Lakes Highway.  
Excavation and embankment is now 100% complete on the project.  The contractor has completed obliterating 
portions of the old roadway and preparing small approach roads for pavement.  Forest Road 45 will be 
reopened to the public as planned tomorrow on September 29, 2007.   Crane Prairie and Cultus Lake 
Resorts are still accessible via the FR 40 as always.    

 
Coming Up 

 
The contractor will continue with base rock and paving operations on FR 45.  All paving is scheduled to 

be complete by October 15th.  FR 45 will reopen to the public as planned on September 29th with traffic control in 
place for the remainder of paving and re-vegetation operations.  Minor delays may be experienced during the 
week of October 1st on FR 40 and FR 45 while the contractor is striping the new road.  Please drive carefully 
on the new road especially during work hours.  The top two miles of the project near Cascade Lakes 
Highway is not paved and will remain a loose gravel surface for the next two weeks. 

 
Project Background 

 
Forest Roads (FR) 40 and 45 serve as a primary access between Sunriver and the Mt. Bachelor ski area.  

The goal of this project is to overhaul FR 45 by changing both horizontal and vertical alignments to improve both 
sight distance and safety.  This reconstruction will take place over the 2006 and 2007 construction seasons.   

 
As shown on the map, the project begins at the junction of Forest Roads (FR) 40 and 41. The project 

progresses westerly on FR 40 to the junction of FR 40 and FR 45, and then proceeds northerly along FR 45 to the 
intersection with Oregon Highway 372, Cascade Lakes Highway. The total distance of this project is 
approximately 13 1/3 miles. 
 
 

Newsletter September 28, 2007      

Western Federal Lands Highway Division – Federal Highway Administration 

 Brent Redenius, Project Engineer 
brent.redenius@fhwa.dot.gov 

PO Box 2317 
Sunriver, OR 97707 

(541) 593-3861 
Fax (541) 593-3879 

Contractor’s Work Schedule 
Monday-Saturday 
6:00 AM to 5:00 PM 
 
 

Traffic Delay Information 
 
Expect minor delays on FR 40 and FR 45 
between October 1st  to October 12, 2007  
for paving and striping activities. 
 


